COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 03/ 14/ 2003

ESTI MATE SUMVARY 10: 21: 28

CONTI D C13522 ESTI MATE NO 0001 SPEC YR 2002

PCN: 13522-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO

CONTRACT DESCRI PTI ON: TI ME CHARGED: 0.0 DAYS TI ME ALLOW 140 WORK DAYS
US 285 - Jct SH 17 North - Phase 2 PERCENT TI ME: 0. 00 ORI G TI ME ALLOWN 140 WORK DAYS
PRQIECT NO NH 2852-012

US 285 - Jct SH 17 North - Phase 2

NAVE OF ROAD: US 285, SH 17

PRQIECT COUNTI ES: SAGUACHE
CONTRACTOR:
D. G HUSKI N CONSTRUCTI ON CO. 03/ 14/ 2003

09/ 19/ 2002

DATE TI ME STARTED 03/14/2003
04/ 01/ 2003

PAY PERI OD ENDI NG
BOX 61
TRINITY RANCH ROAD

DATE LET DATE WWORK BEGAN
DATE AWARDED
DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

09/ 25/ 2002
10/ 08/ 2002
03/ 14/ 2003

DATE TI ME STOPPED 10/16/2003
DATE ACCEPTED 10/ 16/ 2003
VEETMORE

CO 81253 719- 784- 0415

CURRENT PRQJIECT AMI: $ 6, 006, 064. 46 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AM: $ 6,129,972.67 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 0.00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 6,006, 064. 46 STOCKPILED MATERI ALS 1,118,752.84 1,118,752. 84
GROSS EARNI NGS 1,118, 752. 84 1,118, 752. 84
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0. 00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,118, 752. 84 1,118, 752. 84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMDUNT DUE 1,118, 752. 84 1,118, 752. 84
OTHER ADJUSTMENTS 0.00 0.00

APPROVED FOR PAYMENT BY

PAYMENT DUE

PRQIECT COMVENT:

ESTI MATE COMMENT:

$ 1,118, 752.



CONTI D: C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13522- Bl D ESTI MATE RUN 03/ 14/ 2003
PRQJECT: NH 2852-012 ESTI MATE NGO 0001 10: 21: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WT PRICE o __________
CAT NO0200 ROADWAY
0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 . 000
LS . 000 0.00
3, 000. 00000 . 000 0.00
0010 202-00035 *REMOVAL OF Pl PE 266. 000 . 000
LF . 000 0.00
12. 00000 . 000 0.00
0015 202-00037 *REMOVAL OF END SECTI ON 4.000 . 000
EACH . 000 0.00
175. 00000 . 000 0.00
0020 202-00090 *REMOVAL OF DELI NEATOR 380. 000 . 000
EACH . 000 0.00
7.00000 . 000 0.00
0025 202-00220 *REMOVAL OF ASPHALT NAT 19, 880. 000 . 000
sy . 000 0.00
2.30000 . 000 0.00
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 2, 556. 000 . 000
5% . 000 0.00
4.10000 . 000 0.00
0035 202-00250 *REMOVAL OF PAVEMENT NARKI NG 158. 000 . 000
SF . 000 0.00
1. 50000 . 000 0.00
0040 202-00810 *REMOVAL OF GROUND SI GN 32. 000 . 000
EACH . 000 0.00
45. 00000 . 000 0.00
0045 202-01000 REMOVAL OF FENCE 2, 665. 000 . 000
LF . 000 0.00
0. 45000 . 000 0.00
0050 202- 04002  CLEAN CULVERT 1. 000 . 000
EACH . 000 0.00
1, 000. 00000 . 000 0.00
0055 202-05030  SAW NG ASPHALT MATERIAL (10 | NCH) 3, 452. 000 . 000
LF . 000 0.00
1. 90000 . 000 0.00



CONTI D: C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13522-BI D ESTI MATE RUN 03/ 14/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0001 10: 21: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-07000  *OBLI TERATE OLD ROAD 1. 000 0. 000
LS 0. 000 0.00
7,500. 00000 0. 000 0. 00
0065 203-00060 *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 76, 965. 000 0. 000
cy 0. 000 0. 00
3. 60000 0. 000 0. 00
0070 203-01140 *ROLLING 19. 000 0. 000
HOUR 0. 000 0.00
80. 00000 0. 000 0. 00
0075 203-01500  *BLADI NG 52. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0080 203-01594  *COMBI NATI ON LOADER DELETED BY 105 DATED SEPT. 10, 0. 000 0. 000
2003
HOUR 0. 000 0.00
60. 00000 0. 000 0. 00
0085 203-01597  *POTHOLI NG 5. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0090 206-00000 *STRUCTURE EXCAVATI ON 270. 000 0. 000
cy 0. 000 0. 00
4. 25000 0. 000 0. 00
0095 206-00065 *STRUCTURE BACKFI LL (FLOW FILL) 130. 000 0. 000
cy 0. 000 0. 00
100. 00000 0. 000 0. 00
0100 206-00100 *STRUCTURE BACKFILL (CLASS 1) 129. 000 0. 000
cy 0. 000 0. 00
11. 00000 0. 000 0. 00
0105 206-00530 *FILTER MATERI AL ( CLASS C) 28. 000 0. 000
cy 0. 000 0. 00
24. 00000 0. 000 0. 00
0110 207-00205 *TOPSO L 9, 275. 000 0. 000
cy 0. 000 0. 00
2. 00000 0. 000 0. 00



CONTI D: C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13522-BI D ESTI MATE RUN 03/ 14/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0001 10: 21: 28

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 207-00210  *STOCKPI LE TOPSO L 6, 922. 000 . 000
cy . 000 0. 00
1. 50000 . 000 0. 00
0120 208-00011  *EROSI ON BALES (WEED FREE) 96. 000 . 000
EACH . 000 0. 00
12. 00000 . 000 0. 00
0125 208-00200 *EROSI ON CONTROL SUPERVI SOR 1. 000 . 000
LS . 000 0.00
3, 500. 00000 . 000 0. 00
0130 210-00015 *RESET END SECTI ON 6. 000 . 000
EACH . 000 0. 00
200. 00000 . 000 0. 00
0135 210-02018  *RELAY PIPE (18 | NCH) 40. 000 . 000
LF . 000 0.00
31. 00000 . 000 0. 00
0140 212-00006  *SEEDI NG ( NATI VE) 19. 600 . 000
ACRE . 000 0. 00
600. 00000 . 000 0. 00
0145 213-00003  *MJILCHI NG (VEED FREE) 19. 600 . 000
ACRE . 000 0.00
450. 00000 . 000 0. 00
0150 213-00061  *MJILCH TACKI FI ER 2, 940. 000 . 000
LB . 000 0. 00
2. 00000 . 000 0. 00
0155 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 244. 000 . 000
5% . 000 0.00
1. 65000 . 000 0. 00
0160 304-02000 *AGGREGATE BASE COURSE (CLASS 2) 11, 567. 220 . 000
TON . 000 0. 00
8. 34000 . 000 0. 00
0165 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 9, 191. 280 . 000
TON . 000 0.00
8. 34000 . 000 0. 00



CONTI D C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13522- Bl D ESTI MATE RUN 03/ 14/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0001 10: 21: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-09014 * AGGREGATE BASE COURSE ( SPECI AL) | NCREASE PLAN 38, 225. 220 0. 000
QUANTI TY BY 3,020 TONS
TON 0. 000 0. 00
7.10000 0. 000 0.00
0170 MATERI AL ALLOWANCE ABC ( SPEC) 0. 000
TON 35, 656. 000 126, 935. 36
3. 56000 35, 656. 000 126, 935. 36
0175 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 52.740 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0180 403-34731 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-34) 116, 295. 250 0. 000
I NCREASE PLAN QUANTI TY BY 2,000 TONS
TON 0. 000 0.00
31. 30000 0. 000 0.00
0180 MATERI AL ALLOWANCE HBP AGGREGATE 0. 000
TON 109, 231. 000 991, 817. 48
9. 08000 109, 231. 000 991, 817. 48
0185 406- 09500 *COLD Bl TUM NOUS PAVEMENT (RECYCLE) DELETE PLAN 0. 000 0. 000
QUANTI TY 267, 805.00 SY.
5% 0. 000 0.00
1. 45000 0. 000 0.00
0190 406-09530 REPAIR OF COLD BI TUM NOUS PAVEMENT ( RECYCLE) DELETED 0. 000 0. 000
BY 105 DATED SEPT. 10, 2003
Sy 0. 000 0. 00
22.22000 0. 000 0.00
0195 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 22,732.000 0. 000
GAL 0. 000 0.00
0. 85000 0. 000 0.00
0200 411-21020 LI QUI D ASPHALTI C MATERI AL ( MC-70) 21, 985. 000 0. 000
GAL 0. 000 0. 00
1. 25000 0. 000 0.00
0205 411-90040 *RECYCLI NG AGENT | NCREASE PLAN QUANTI TY BY 47,114 97, 201. 000 0. 000
GALLONS
GAL 0. 000 0.00
1.14000 0. 000 0.00
0210 506-00212 *RI PRAP (12 | NCH) 84. 000 0. 000
Cy 0. 000 0. 00

54. 00000 0. 000 0. 00



CONTI D: C13522

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 13522- Bl D ESTI MATE RUN 03/ 14/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0001 10: 21: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 601-01000 *CONCRETE CLASS B 85. 000 0. 000
cY 0. 000 0.00
295. 00000 0. 000 0. 00
0220 602-00000 *REI NFORCI NG STEEL 3, 837.000 0. 000
LB 0. 000 0.00
0. 60000 0. 000 0. 00
0225 603-10180 *18 | NCH CORRUGATED STEEL PI PE 6. 000 0. 000
LF 0. 000 0.00
39. 00000 0. 000 0. 00
0230 603-10240 *24 | NCH CORRUGATED STEEL PI PE 310. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0235 603-10480 *48 | NCH CORRUGATED STEEL PI PE 414. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0. 00
0240 603-15024  *24 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 414. 000 0. 000
LF 0. 000 0.00
42.00000 0. 000 0. 00
0245 603-30024  *24 | NCH STEEL END SECTI ON 11. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0250 604-00305 *INLET TYPE C (5 FOOT) 4. 000 0. 000
EACH 0. 000 0.00
2, 950. 00000 0. 000 0.00
0255 607-00005 *END POST 9. 000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0. 00
0260 607-00010 *CORNER AND LI NE BRACE POST 4. 000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0. 00
0265 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 1, 007. 000 0. 000
LF 0. 000 0.00
1. 40000 0. 000 0. 00



CONTI D: C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13522-BI D ESTI MATE RUN 03/ 14/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0001 10: 21: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 607-11580 *FENCE ( TEMPORARY) DELETED BY 105 DATED SEPT. 10, 2003 0. 000 0. 000
LF 0. 000 0.00
2. 25000 0. 000 0. 00
0275 607-53172  *FENCE CHAIN LINK (72 | NCH) 262. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0280 607-60112  *12 FOOT GATE 1. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0285 607-60116 *16 FOOT GATE 1. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0290 611-00030 30 FOOT CATTLE GUARD 1. 000 0. 000
EACH 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0295 612-00001  *DELI NEATOR (TYPE I) 436. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0300 612-00002  *DELI NEATOR (TYPE I1) 16. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0. 00
0305 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 3, 680. 000 0. 000
LF 0. 000 0. 00
7.10000 0. 000 0. 00
0310 613-07000 *PULL BOX ( SPECI AL) 12. 000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0. 00
0315 613-10000 *WRI NG 1. 000 0. 000
LS 0. 000 0. 00
5, 740. 00000 0. 000 0. 00
0320 613-30400  *LI GHT STANDARD ALUM NUM (40 FOOT) 7.000 0. 000
EACH 0. 000 0.00
1, 460. 00000 0. 000 0. 00



CONTI D: C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13522- Bl D ESTI MATE RUN 03/ 14/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0001 10: 21: 28

CURRENT ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 613-40010  *LI GHT STANDARD FOUNDATI ON 7.000 . 000
EACH . 000 0.00
490. 00000 . 000 0. 00
0330 613-70400 *LUM NAI RE Hl GH PRESSURE SODI UM (400 WATT) 7. 000 . 000
EACH . 000 0.00
350. 00000 . 000 0. 00
0335 614-00011  *SI GN PANEL (CLASS I) 3.000 . 000
SF . 000 0.00
16. 00000 . 000 0. 00
0340 614-00012  *SIGN PANEL (CLASS I1) 517. 000 . 000
SF . 000 0.00
24. 00000 . 000 0. 00
0345 614-00200 *STEEL SIGN POST (U 2) 7.000 . 000
LF . 000 0.00
12. 00000 . 000 0. 00
0350 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 254. 000 . 000
LF . 000 0.00
14. 50000 . 000 0. 00
0355 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 380. 000 . 000
LF . 000 0.00
32.00000 . 000 0. 00
0360 614-01582  *STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 64. 000 . 000
LF . 000 0.00
45. 00000 . 000 0. 00
0365 614-10120 *VARI ABLE MESSAGE SI GN (FURNI SH ONLY) 1. 000 . 000
EACH . 000 0.00
41, 000. 00000 . 000 0. 00
0370 614-80387 *RUMVBLE STRIP (GRI NDI NG 95, 812. 000 . 000
LF . 000 0.00
0. 20000 . 000 0. 00
0375 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 . 000
LS . 000 0.00
62, 750. 00000 . 000 0. 00



CONTI D: C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13522-BI D ESTI MATE RUN 03/ 14/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0001 10: 21: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 625-00001  *CONSTRUCTI ON SURVEYI NG (HOURLY) DELETED BY 105 DATED 0. 000 0. 000
SEPT. 10, 2003
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0385 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
186, 170. 00000 0. 000 0. 00
0390 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0395 627-00001  *PAVEMENT MARKI NG PAI NT 813. 000 0. 000
GAL 0. 000 0. 00
25. 00000 0. 000 0. 00
0400 627-00005  *EPOXY PAVEMENT MARKI NG 742. 000 0. 000
GAL 0. 000 0. 00
35. 65000 0. 000 0. 00
0405 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 285. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0. 00
9. 66000 0. 000 0. 00
0410 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 452. 000 0. 000
( XWALK- STOPLI NE
SF 0. 000 0. 00
9. 66000 0. 000 0. 00
0415 630-00000 *FLAGG NG 4, 840. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0420 630-00007  *TRAFFI C CONTROL | NSPECTI ON 60. 000 0. 000
DAY 0. 000 0. 00
43. 00000 0. 000 0. 00
0425 630-00012  *TRAFFI C CONTROL MANAGEMENT 110. 000 0. 000
DAY 0. 000 0. 00
380. 00000 0. 000 0. 00
0430 630-80335  *BARRI CADE (TYPE 3 MA) (TEMPORARY) 2.000 0. 000
EACH 0. 000 0. 00
66. 65000 0. 000 0. 00



CONTI D: C13522

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 13522-BI D ESTI MATE RUN 03/ 14/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0001 10: 21: 28
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0435 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 2.000 . 000
EACH . 000 0.00
113. 50000 . 000 0. 00
0440 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 165. 000 . 000
EACH . 000 0. 00
15. 00000 . 000 0. 00
0445 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 40. 000 . 000
EACH . 000 0.00
14. 00000 . 000 0. 00
0450 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 10. 000 . 000
EACH . 000 0. 00
18. 00000 . 000 0. 00
0455 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 80. 000 . 000
SF . 000 0.00
1. 50000 . 000 0. 00
0460 630-80355  *PORTABLE MESSAGE SI GN PANEL 3. 000 . 000
EACH . 000 0. 00
17, 500. 00000 . 000 0. 00
0465 630-80360  *DRUM CHANNELI ZI NG DEVI CE 416. 000 . 000
EACH . 000 0.00
7. 00000 . 000 0. 00
0470 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 6. 000 . 000
EACH . 000 0. 00
8. 00000 . 000 0. 00
0475 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 1. 000 . 000
EACH . 000 0.00
9. 00000 . 000 0. 00
0480 630-80370 CONCRETE BARRI ER ( TEMPORARY) 2,500. 000 . 000
LF . 000 0. 00
25. 00000 . 000 0. 00
0485 630-80380  *TRAFFI C CONE 100. 000 . 000
EACH . 000 0.00
3. 00000 . 000 0. 00
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PCN: 13522- Bl D ESTI MATE RUN 03/ 14/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0001 10: 21: 28

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 630-80384  *TUBULAR MARKER 50. 000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0. 00
0495 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
2, 800. 00000 0. 000 0.00
0500 630-80560  MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0505 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 2. 000 0. 000
EACH 0. 000 0.00
8, 000. 00000 0. 000 0.00
0510 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0515 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 22, 159. 200 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0520 700-70022 F/A QIT PILOT DELETED BY 105 DATED SEPT. 10, 2003 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0525 700-70023 F/ A ON-THE-JOB TRAI NEE 976. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0530 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -28,187.950 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0535 700-70028 F/ A ESB PROGRAM DELETED BY 105 DATED SEPT. 10, 2003 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0540 700-70080 F/ A FURNI SH DELETED BY 105 DATED SEPT. 10, 2003 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13522-BI D ESTI MATE RUN 03/ 14/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0001 10: 21: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0545 700-70082 F/A FURNI SH & I NSTALL ELECTRI CAL SERVICE TO VM5 & 4, 637. 450 0. 000
LI GHTS
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0550 700-70380 F/ A EROSI ON CONTROL DELETED BY 105 DATED SEPT. 10, 0. 000 0. 000
2003
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 900-00022  ADDED | TEM ( SQUARE YARD)/ COLD Bl TUM NOUS PAVEMENT 53, 584. 000 0. 000
( RECYCLE)
5% 0. 000 0.00
1. 62000 0. 000 0. 00
0580 900- 00024  ADDED | TEM (TON)/ AGGREGATE BASE COURSE (CLASS 6) 24, 289. 340 0. 000
TON 0. 000 0. 00
9. 65000 0. 000 0. 00
0585 900- 00007  ADDED | TEM (EACH)/ 14 FT GATE SINGLE (CHAIN LI NK) 2.000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0590 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON CONCRETE CLASS B -283. 200 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR ABC CLASS 2 -9, 607. 680 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0600 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR AGGREGATE -1,742.720 0. 000
BASE COURSE CLASS 6
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR ABC CL. 6 AT -568. 600 0. 000
NEW PRI CE
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0610 603-50006 6 I N PLASTIC PI PE 20. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0615 900- 00007  ADDED | TEM (EACH)/ RESET M LE MARKERS 11. 000 0. 000
EACH 0. 000 0.00
40. 00000 0. 000 0. 00
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PCN: 13522- Bl D ESTI MATE RUN 03/ 14/ 2003
PRQJECT: NH 2852-012 ESTI MATE NO 0001 10: 21: 28

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0620 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR AGGREGATE -1, 942. 560 0. 000
BASE COURSE ( SPECI AL)
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0625 700-70034 F/ A ADDI TI ONAL ASPHALT CEMENT - DELETED SEE CO # 019 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0635 700-70034 F/ A ADDI TI ONAL ASPHALT CENMENT 106, 061. 270 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 5,987,032.46$ 1,118,752.84$ 1,118, 752.84
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0555 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 0. 000 0.00
8, 000. 00000 0. 000 0.00
0560 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 0. 000 0.00
8, 000. 00000 0. 000 0. 00
0565 620-00015 FlELD LABORATORY (STATE FURNI SHED) 1. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0.00
0570 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0630 900- 00005 ADDED | TEM (DAY)/ LI QUI DATED DAMAGES AS PER 108.07 -2.000 0. 000
DAY 0. 000 0.00
1, 984. 00000 0. 000 0.00
CAT 0400  CURRENT AMI $ 19, 032.00 $ 0.00$% 0.00

PROJECT TOTAL CURRENT AMI $ 6,006,064.46% 1,118,752.84% 1,118, 752.84



